ENVIRON

" March 9, 2004

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6J
Chicago, IL 60604

Re: Monthly Progress Report — February 2004
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during February 2004.
I.  Activities Conducted During Reporting Month
Activities conducted during the reporting period included:
¢ Continued implémentation of risk assessment tasks.
¢ Held meeting with USEPA and CH2M Hill representatives on February 18,
2004 to discuss additional comments contained in USEPA’s December 30,
2003 letter and ENVIRON’s January 26, 2004 response letter concerning
methodologies proposed for completion of the baseline human health risk
assessment and screening level ecological risk assessment.
II. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
III. Changes in Key Project Personnel
No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.
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V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached
to this letter. ' :

VI. Activities Planned for Next Reporting Month
The following activities are planned for March 2004:

e Continue implementation of the baseline risk assessments. As discussed
during the February 18, 2004 meeting with USEPA, the Risk Assessment
Technical Memorandum will be submitted on March 15, 2004.

e Assuggested by USEPA at the meeting, CH2M Hill representatives
conducted a visit to the site on March 3, 2004. The CH2M Hill
representatives were accompanied by ENVIRON and Limno-Tech
representatives.

If you have any questions concerning this progress report, please do not hesitate to
contact me.

- Sincerely,

ENVIRON International Corporation

.Ml Jorues

F. Ross Jones, P.G.
Manager

FRIJ:alb
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Attachment

cc: Thomas Krueger, Esq. — USEPA Region 5
Rick Lanham — IEPA Bureau of Land
~ Chris English — CH2M Hill
John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher
Gordon Kuntz — Sherwin-Williams -
Roy Ball - ENVIRON



EAGLE ZINC-RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

Date: Fri 3/5/04

ID Task Name [ stan |  Finish Duration Nov‘OﬂDec'O‘tlJan'm|Feb‘O!Mar'OZ!Apf'szMay‘OZ[Jun‘02!Jul'02 |Aug‘02|$ep'02{0ﬁ'021N0v'02]Dec'OZ!Jan'(.BiFab'ﬁ]Mar't)3]Apr'03|May'03iJun'ﬂ3§Jul‘03 | Aug '03| Sep '03 Oct '03 | Nov '03{ Dec '03| Jan '04 | Feb '0 | Mar '04] Apr ‘04| May '04] Jun '04] Jul ‘04 | Aug 04| Sep '04] Oct '04 | Nov '04] Dec '04] Jan 05 Feb ‘0
1 |RUFS Tasks Mon 12/31/01  Sun1/9/05 1106 days . : " RUFS Tasks : ; . \ : : : : : :
2 Preliminary Site Evaluation Report Mon 12/31/01 Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01  Wed 2/13/02 45 days
4 ' PSE Report Review Meeting Thu2/14/02 = Thu3/7/02 T e S e s I e e M= ey o s i s e i iR SR S AR e G ARG s T i ek Cala it I A s RSOl e s g g sL i oy e i SRSl s LT
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 i R T e e PR g T T T e T ey s R e L e e e I R e T T g R e s A i e
7 RI/FS Workplan Mon 12/31/01 Thu 711/02 193 days
8 Draft RVFS Workplan Mon 12/31/01 Mon 4/1/02 T Lo e el e L i e S SR I e e T e el R e e R e R R SRR i s R e T Al el T iR (e s Al S e el e
9 RUFS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RUFS Work Plan Fri 4/19/02 Fri 5/3/02 iR U oy e e e st e - g S S T b e L e G RS R R S O O e R B e G e el e S N N e G
11 Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final R/FS Workplan Thu 6/27/02 Thu 7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 e Rlaie e s e S S e s e R RS IR SRS SR el B s i S S i B S Ol R SIS T SRR e e el i S e i i L T R S e
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 =~ Thu 11/7/02 S L P e e R S S A e e S PSRN (5 Sl e e | o N T G o ke S N e e || T hotag (R O e e, e T o il T R R R s L2
17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 T T SR T i Sy i SRl DRy e Sl o g s R e e e R (R R e B e R e  MERRGHG. SOl g k- il OB ey S e
719 |  Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 = Tue2/17/04 351 days Phase 2 Migration Pathway Technﬁl Memorandum
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 i el i I v e A S T S sl L T TR R R B R GG S e e i e il e e e
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 Tue 11/4/03 e G M daniuhe: st A Gt e i T SRR M M S R SRR TS S I e e e TR i AR R S I P R hee e Wl I s
23 Final Phase 2 Migration Pathway TM Wed 11/5/03  Tue 11/18/03 = 14 days
24 Agency Approval of Final Phase 2 TM Fri11/28/03  Tue 2/17/04 oS o R 6 i I s Rt it R A S o A A R W e i At i e ST R O R R SRS L Lo T e o et v G el B S TR e o s ey
25 Risk Assessment Report Wed 2/18/04  Wed 5/19/04 92 days
26 Draft Risk Assessment Report e R T e T M S N e o i e S 5 SN ks o e S TR TR R Al s e R A I SRR T N e T
7277 Risk Assessment Report Review Meeting Tue 3/16/04  Mon 3/29/04 14 days
28 Agency Comments on Draft Risk Assessment Report Tue 3/30/04  Wed 4/14/04 Ty K L S e Lo W T T i e e VPR N e 1 T L SRR e S S ST e L R R A O i
29 Final Risk Assessment Report Thu 4/15/04 Wed 5/5/04 21 days
%5 P e e 0 gy e e e R S T ey s el e e £ e e 3 S e e e B i PR g O T e Ry s LS e O R
3 Remedial Investigation Report Thu 5/20/04 = Mon 9/6/04 110 days
32 Draft Remedial Investigation Report * Thu 5/20/04 Sat 7/3/04 T T R e L DN R T e i kL o
33 Remedial Investigation Report Review Meeting Sun 7/4/04 Sat 7/17/04 14 days
34 Agency Comments on Draft Remedial Investigation Report Sun 7/18/04 Mon 8/2/04 e T g e SO e e ot k4 P e R SR BRI e e S s s e ST et e i e Wt (R R DR OIS TR O S e SN G N Ll 9
35 Final Remedial Investigation Report Tue 8/3/04 Mon 8/23/04 21days
36 Agency Approval of Final Remedial Investigation Report Tue 8/24/04 Mon 9/6/04 Y i e e S T A b R Bt e - e B S S R R B R SR s e e T e N N e e T e e e e R e e
NOTES:
37 Feasibility Study Report Tue 9/7/04 Sun1/8/05  125days 1. A monthly progress report will be
submitted at the end of each calendar month.
38 Draft Feasibility Study Report Tue 9/7/04 Fri 11/5/04 T e [ T 2. Assumes 30 days for Agency to provide
comments on draft deliverables.
39 Feasibility Study Report Review Meeting Sat11/6/04 = Fri11/19/04 = 14 days 3. Assumes 14 days for Agency to review
and approve final deliverables.
40 Agency Comments on Draft Feasibility Study Sat 11/20/04  Sun 12/5/04 16days | o4 Assumes Draft Risk Assessment
41 Final Feasibility Study Report Mon 12/6/04  Sun 12/26/04 21 days
42 Agency Approval of Final Feasibility Study Report " Mon 12/27/04 Sun 1/9/05 ol RSN e i ¥ ik e e Uit e gt T uh e i gt o N N S TN AR T e S s e ol e S SENGT S| S RO DR R L SO R A e T
Project: EAGLE ZINC Schedule_rev7.m Task Split Progress I Milestone ’ Summary ﬁ Project Summary ~ External Tasks External Milestone ’ Deadline J\—7

Page 1






